
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:43 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 430 Date: 06-Mar-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 640

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. I accompanied the RE, Bill Casey, giving KTVU reportor Tom Vacar a
tour of the east anchorage, WB bridge, to observe the dehumidification unit. Track progress of FWS
installation of mechanical piping. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

During the tour of the east anchorage, WB bridge, it was noted that some areas in the anchorage where
moisture leaking in from the deck were now dry. It was also noted that several electrical penetraions on
the underside of the deck were not filled.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 7.00 0.00 0.00 7.00

Diary: Dispute

10" DIP installation

Steve Jensen performed welding QC on the installation of the PS-22 similar pipe supports for the 10"
CCSF Sewer Force Main, installed per the direction given in RFI 3485.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 430 Date: 06-Mar-2014 Thursday

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent the shift installing the temporary PS 22 similar at PP 128
along the north barrier of the EB bridge per the direction given in the response to RFI 3485.

The crew used a 200 volt welder, a 2.4 hp generator, small tools, three crew trucks, and a tow behind port-
a-potty in the performance of this operation.

The 1.5 hour mobilization to the bridge and 1 hour demobe is covered under CCO 187 for this day and not
CCO 354.

001 0-MSI-EFA.187
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